COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2018

ESTIMATE SUMMARY 14:56:27
CONTID: C12372R ESTIMATE NO: 0029 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 510.5 DAYS TIME ALLOW: 643 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 79.39 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2018 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 22,727,080.42  PARTICIPATING $  17,000,360.36 $ 870,102.91
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.80% TOTAL EARNINGS 17,000,360.36 870,102.91
FUNDS AVAILABLE: $ 572672006 STOCKPILED MATERIALS 181,846.19 -37,068.10
GROSS EARNINGS 17,182,206.55 833,034.81
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 17,182,206.55 833,034.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,182,206.55 833,034.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 833,034.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.970
LS 0.000 0.00
225,000.00000 0.970 218,250.00
0010 202-00001 Removal of Structure 38.000 16.000
EACH 0.000 0.00
3,800.00000 16.000 60,800.00
0015 202-00010 *Removal of Tree 271.000 271.000
EACH 0.000 0.00
475.00000 271.000 128,725.00
0020 202-00019 *Removal of Inlet 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 3,631.000 3,631.000
LF 0.000 0.00
18.50000 3,631.000 67,173.50
0050 202-00037 *Removal of End Section 20.000 9.000
EACH 0.000 0.00
225.00000 9.000 2,025.00
0055 202-00040 *Removal of Electrical Conduit 275.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 29.000 29.000
EACH 0.000 0.00
220.00000 29.000 6,380.00
0065 202-00090 *Removal of Delineator 139.000 61.000
EACH 0.000 0.00
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 215.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0075 202-00203 Removal of Curb and Gutter 4,100.000 4,053.000
LF 47.000 340.75
7.25000 4,100.000 29,725.00
0080 202-00210 Removal of Concrete Pavement 10,688.000 5,181.000
5% 315.000 4,725.00
15.00000 5,496.000 82,440.00
0085 202-00220 *Removal of Asphalt Mat 57,784.000 47,104.000
SY 244.000 1,281.00
5.25000 47,348.000 248,577.00
0090 202-00240 *Removal of Asphalt Mat (Planing) 6,552.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 10,000.000 8,859.500
SF 118.000 424.80
3.60000 8,977.500 32,319.00
0100 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 0.750
EACH 0.000 0.00
5,800.00000 0.750 4,350.00
0110 202-00810 *Removal of Ground Sign 85.000 36.000
EACH 0.000 0.00

77.00000 36.000 2,772.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0135 202-01000 *Removal of Fence 9,626.000 7,292.000
LF 0.000 0.00
4.60000 7,292.000 33,543.20
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 99,380.000
cY 673.000 6,629.05
9.85000 100,053.000 985,522.05
0153 203-00060 Emb Matl (CIP) 25,617.000 10,245.000
cY 0.000 0.00
6.85000 10,245.000 70,178.25
0155 203-00062 Embankment Material (Complete In Place) (Specia 1) 80,653.000 65,686.000
CcY 449.000 5,388.00
12.00000 66,135.000 793,620.00
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00

17.00000 122.000 2,074.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01500 Blading 190.250 190.250
HOUR 0.000 0.00
180.00000 190.250 34,245.00
0170 203-01510 Backhoe 52.000 52.000
HOUR 0.000 0.00
180.00000 52.000 9,360.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 24.800 13.800
HOUR 11.000 1,375.00
125.00000 24.800 3,100.00
0180 203-01597 *Potholing 436.550 436.550
HOUR -1.000 -386.00
386.00000 435.550 168,122.30
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 144.000 112.000
CcY 21.000 1,281.00
61.00000 133.000 8,113.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 207-00205 Topsoil 2,370.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 4,000.000 3,809.000
LF 0.000 0.00
4.00000 3,809.000 15,236.00
0215 208-00020 *Silt Fence 1,500.000 1,339.000
LF 0.000 0.00
1.75000 1,339.000 2,343.25
0220 208-00035 Aggregate Bag 250.000 39.000
LF 0.000 0.00
3.10000 39.000 120.90
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type 1) 1,162.000 523.000
LF 0.000 0.00
5.25000 523.000 2,745.75
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0245 208-00103 *Removal and Disposal of Sediment (Labor) 100.000 38.000
HOUR 0.000 0.00
47.00000 38.000 1,786.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 4.750
HOUR 0.000 0.00
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 350.000 332.750
HOUR 17.250 3,708.75

215.00000 350.000 75,250.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 208-00107 Removal of Trash 175.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 650.000 561.000
DAY 24.000 10,800.00
450.00000 585.000 263,250.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 0.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00
9.85000 0.000 0.00
0300 210-01011 *Reset Gate 6.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0302 210-02018 Relay Pipe (18 In) 447.000 408.000
LF 0.000 0.00
46.13000 408.000 18,821.04
0303 210-02024 Relay Pipe (24 In) 248.000 0.000
LF 0.000 0.00

57.70000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0304 210-04015

0305 212-00006

0310 212-00032

0315 213-00002

0320 213-00012

0325 213-00061

0330 213-00150

0335 216-00042

0340 304-06000

0341 700-70034

0342 304-06007

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Modify Manhole

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Hay)

*Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Soil Retention Blanket (Biodegradable Straw/Co

Aggregate Base Course (Class 6)

F/A ABC (Special)

ABC (CL 6)

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,225.00000
8.900
ACRE
610.00000
8.900
ACRE
1,200.00000
8.900
ACRE
650.00000
2.100
ACRE
3,300.00000
1,694.000
LB
2.60000
3.000
ACRE
4,600.00000
conut) 10,000.000
sy
2.35000
42,036.740
TON
22.00000
554,100.000
FA
1.00000
3,721.000
cy

41.48000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

4.400
1.500
5.900

3.800
1.500
5.300

3.600
0.600
4.200

1.200
0.900
2.100

600.000
124.000
724.000

0.190
0.000
0.190

915.000
0.000
915.000

42,036.740
0.000
42,036.740

395,817.020
0.000
395,817.020

0.000
3,721.000
3,721.000

Page 8
ESTIMATE RUN 08/01/2018

14:56:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,225.00
915.00
3,599.00
1,800.00
6,360.00
390.00
2,730.00
2,970.00
6,930.00
322.40
1,882.40
0.00
874.00
0.00
2,150.25
0.00
924,808.28
0.00
395,817.02
154,347.08
154,347.08
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,295.000 401.600
TON 0.000 0.00
220.00000 401.600 88,352.00
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 371.560 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,191.000 442.480
TON 0.000 0.00
137.00000 442 .480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,923.000
SY 0.000 0.00
52.00000 1,923.000 99,996.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,062.000 1,062.000
SY 0.000 0.00
66.00000 1,062.000 70,092.00
0370 412-00900 *Concrete Pavement (9 Inch) 82,944.000 57,008.000
SY 7,807.000 327,894.00
42.00000 64,815.000 2,722,230.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00

1.39000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0375 412-01000 *Concrete Pavement (10 Inch) 20,785.000 10,550.000
SY 1,644.000 78,912.00
48.00000 12,194.000 585,312.00
0380 412-02000 Concrete Safety Edge 2,321.000 2,321.000
LF 0.000 0.00
2.50000 2,321.000 5,802.50
0385 420-00112 Geotextile (Drainage) (Class 1) 1,383.000 1,225.000
SY 158.000 521.40
3.30000 1,383.000 4,563.90
0386 420-00132 Geotextile (Separator) (CL 1) 27,871.000 24,740.000
SY 0.000 0.00
2.75000 24,740.000 68,035.00
0390 503-00012 Drilled Caisson (12 Inch) 18.000 10.500
LF 0.000 0.00
250.00000 10.500 2,625.00
0392 503-00018 Drilled Caisson (18 In) 0.000 0.000
LF 0.000 0.00
475.00000 0.000 0.00
0395 503-00036 *Drilled Caisson (36 Inch) 148.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
cY 0.000 0.00
470.00000 0.000 0.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 646.000 591.000
CcY 55.000 3,795.00
69.00000 646.000 44,574.00
0425 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 28,520.000 21,659.000
SY 0.000 0.00
4.50000 21,659.000 97,465.50
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
CcY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 179.800
cY 0.000 0.00
810.00000 179.800 145,638.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00

17.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455  602-00020 *Reinforcing Steel (Epoxy Coated) 45,969.000 45,969.000
LB 0.000 0.00
1.10000 45,969.000 50,565.90
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class IV) L 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,888.000 2,734.000
LF 0.000 0.00
64.00000 2,734.000 174,976.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 540.000 540.000
(Class IV) L 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 8.000
(Class IV) L 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00
110.00000 3,178.000 349,580.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00

240.00000 136.000 32,640.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 530.000 188.000
(Complete In (Class V) L 0.000 0.00
80.00000 188.000 15,040.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class IV) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 282.000 186.000
(Complete In (Class 1V) L 0.000 0.00
170.00000 186.000 31,620.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class IV) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 11.000
EACH 0.000 0.00
980.00000 11.000 10,780.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00

2,300.00000 1.000 2,300.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00

70.00000 168.000 11,760.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 1.750
EACH 0.000 0.00
17,400.00000 1.750 30,450.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 1.750
EACH 0.000 0.00
5,300.00000 1.750 9,275.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 12.000 5.500
EACH 0.000 0.00
4,200.00000 5.500 23,100.00
0605 604-19205 *Inlet Type R L 10 (5 Foot) 39.000 37.250
EACH 1.750 11,550.00
6,600.00000 39.000 257,400.00
0610 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,900.00000 2.000 15,800.00
0615 604-19405 *Inlet Type R Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0620 604-19410 *Inlet Type R Special (10 Foot) 20.000 18.250
EACH 1.250 16,437.50
13,150.00000 19.500 256,425.00
0625 604-19415 *Inlet Type R Special (15 Foot) 7.000 7.000
EACH 0.000 0.00

18,500.00000 7.000 129,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0630 604-30005

0635

604-30010

0640

604-30015

0645

604-39000

0646

604-31010

0647

604-31015

0650

604-39000

0655

604-39000

0660 604-39000

0665

604-50200

0670 606-00301

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

*Manhole Special 2400 GAL WQ Vault

*Manhole Special 4800 GAL WQ Vault

*Manhole Special 7200 GAL WQ Vault

*Manhole Ring and Cover

*Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.000
EACH
3,400.00000

4.000
EACH
3,900.00000

6.000
EACH
7,500.00000

1.000
EACH
20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

2.000
EACH
41,000.00000

2.000
EACH
56,000.00000

1.000
EACH
81,000.00000

1.000
EACH
425.00000
112.500
LF

27.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.750
0.000
3.750

4.000
0.000
4.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

0.950
0.000
0.950

0.000
0.000
0.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 08/01/2018

AMOUNT
THIS
PERIOD

0.00

14:56:27

CUMULATIVE
AMOUNT

12,750.00

15,600.00

45,000.00

20,000.00

25,590.00

0.00

82,000.00

112,000.00

76,950.00

0.00

0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0690 607-00010 *Corner and Line Brace Post 19.000 0.000
EACH 0.000 0.00
342.00000 0.000 0.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 7,352.560
SY 0.000 0.00
28.00000 7,352.560 205,871.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 0.000 0.00
105.00000 51.000 5,355.00
0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 522.000 522.000
LF 0.000 0.00
23.50000 522.000 12,267.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 1,632.000
LF 162.000 1,863.00
11.50000 1,794.000 20,631.00
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 25,636.000 13,125.000
LF 62.000 1,038.50
16.75000 13,187.000 220,882.25
0765 609-24003 Gutter Type 2 (3 Foot) 366.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0770  609-24008 Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00

48.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 0.000
SF 0.000 0.00
6.95000 0.000 0.00
0777 612-00041 Delin (Flex) (Ty I) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0778 612-00042 Delin (Flex) (Ty 1) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 0.000
LF 160.000 9,280.00
58.00000 160.000 9,280.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 0.000
LF 240.000 16,800.00
70.00000 240.000 16,800.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 2,909.000
LF 331.000 4,303.00
13.00000 3,240.000 42,120.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8,313.000 5,635.000
LF 2,678.000 26,780.00
10.00000 8,313.000 83,130.00
0797 613-07001 Type One Pull Box 3.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0799 613-07004 Type Four Pull Box 3.000 2.000
EACH 1.000 1,590.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

93,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0810 613-13004

0815

613-34400

0815

0815

0820

613-40010

0825

613-50105

0830

613-70250

0835

614-00011

0840

614-00012

0845

614-00013

0850 614-00615

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Luminaire (Special)(LED)(130 Watt)

*Light Standard Metal (40 Foot)

MATERIAL ALLOWANCE Light Standard

MATERIAL ALLOWANCE Light Standard

*Light Standard Foundation

*Lighting Control Center (Pedestal Only)

*Luminaire High Pressure Sodium (250 Watt)

*Sign Panel (Class 1)

*Sign Panel (Class II)

*Sign Panel (Class IIl)

*Steel Sign Post (W 6x15)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
580.00000

22.000
EACH
2,900.00000

EACH
1,178.00000

EACH
1,403.00000

24.000
EACH
940.00000

1.000
EACH
13,700.00000

8.000
EACH

360.00000
590.000

SF
18.00000
810.000

SF
23.00000
662.000

SF
27.00000
189.000

LF

68.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
7.500
7.500

0.000
10.000
10.000

19.000
-10.000
9.000

3.000
-3.000
0.000

3.000
7.000
10.000

0.000
0.000
0.000

0.000
0.000
0.000

46.200
4.500
50.700

108.500
0.000
108.500

140.000
0.000
140.000

69.500
0.000
69.500
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ESTIMATE RUN 08/01/2018

AMOUNT
THIS
PERIOD

4,350.00

29,000.00

-11,780.00

-4,209.00

6,580.00

0.00

81.00

14:56:27

CUMULATIVE
AMOUNT

4,350.00

29,000.00

10,602.00

0.00

9,400.00

0.00

0.00

912.60

2,495.50

3,780.00

4,726.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018
PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 5.000
EACH 0.000 0.00
210.73000 5.000 1,053.65
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 17.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 18.000
Slipbase
EACH 0.000 0.00
745.00000 18.000 13,410.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 4.000
EACH 0.000 0.00
1,240.00000 4.000 4,960.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 9.000
EACH 0.000 0.00
580.00000 9.000 5,220.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 15.500
EACH 0.000 0.00
790.00000 15.500 12,245.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 3.750
EACH 0.000 0.00
935.00000 3.750 3,506.25
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00
13,795.00000 2.000 27,590.00
0895 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00

15,000.00000 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200

0896 900-00007

0900 614-72860

0905 614-72863
0910 614-72866
0915 614-72886
0915

0915

0915

0915

0915

0915

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Added Item (Each)/ Traffic Signal Controller Cabine

Foundation

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Fire Preemption Unit and Timer

*Intersection Detection System (Camera)

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t 1.000
EACH
2,185.00000

11.000
EACH
1,300.00000

7.000
EACH
1,110.00000

6.000
EACH
6,300.00000

8.000
EACH
8,700.00000

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

EACH
55.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
4.000
4.000

0.000
2.000
2.000

0.000
0.750
0.750

0.000
2.250
2.250

8.000
-2.250
5.750

2.000
-2.000
0.000

2.000
-2.000
0.000

2.000
-2.000
0.000

8.000
-2.250
5.750

2.000
-2.000
0.000

Page 22
ESTIMATE RUN 08/01/2018

14:56:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
5,200.00
5,200.00
2,220.00
2,220.00
4,725.00
4,725.00
19,575.00
19,575.00
-9,630.00
24,610.00
-4,112.00
0.00
-1,529.60
0.00
-14.00
0.00
-76.50
195.50
-110.00
0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 12372R-BID ESTIMATE RUN 08/01/2018
PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE _
CAT NO0200 ROADWAY
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
16,500.00000 0.500 8,250.00
0925 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
9,829.00000 0.500 4,914.50
0930 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.500
EACH 0.500 9,050.00
18,100.00000 1.000 18,100.00
0930 MATERIAL ALLOWANCE Signal Pole 1.500
EACH -0.500 -5,607.00
11,214.00000 1.000 11,214.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 1.500
EACH 0.000 0.00
18,100.00000 1.500 27,150.00
0935 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,291.00000 0.000 0.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0945 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
17,597.00000 1.000 17,597.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
31,000.00000 0.500 15,500.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0950 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
20,975.00000 0.500 10,487.50
0951 614-84000 Traf Sig Ped Pole Steel 1.000 0.000
EACH 0.000 0.00
4,185.00000 0.000 0.00
0955 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 25.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 2.000
EACH 0.000 0.00
10,300.00000 2.000 20,600.00
0971 615-65005 Irrig Diversion Str 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977  619-50640 8 In Plastic Pipe 235.000 235.000
LF 0.000 0.00
107.00000 235.000 25,145.00
0980 621-00450 *Detour Pavement 3,000.000 1,355.000
SY 421.000 31,996.00
76.00000 1,776.000 134,976.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 155.000
LF 0.000 0.00

53.00000 155.000 8,215.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0990 625-00000

0992 625-00001

0995 626-00000

1000 626-01000

1005 627-00005

1010 627-00011

1015 627-02010

1020 627-30205

1025 627-30210

1030 629-01001

1035 630-00000

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Construction Surveying

Const Surveying (Hour)

*Mobilization

*Public Information Services

*Epoxy Pavement Marking

*Pavement Marking Paint (Waterborne)

*Preformed Plastic Pavement Marking (Type I1) (

*Thermoplastic Pavement Marking (Word-Symbol)

*Thermoplastic Pavement Marking (Xwalk-Stopline

*Survey Monument (Type 1)

*Flagging

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
125,000.00000

100.000
HOUR
138.00000

1.000
LS
1,100,000.00000

1.000
LS
56,000.00000
232.000
GAL
136.00000
1,060.000
GAL
79.00000
Inlaid) 2,011.000
SF
17.50000
1,203.000
SF
17.25000
) 2,051.000
SF
14.75000
32.000
EACH
560.00000
20,000.000
HOUR

22.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.635
0.021
0.656

89.700
5.700
95.400

1.000
0.000
1.000

0.871
0.025
0.896

0.000
0.000
0.000

367.000
24.000
391.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18,330.500
654.000
18,984.500

Page 25
ESTIMATE RUN 08/01/2018

14:56:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,625.00
82,000.00
786.60
13,165.20
0.00
1,100,000.00
1,400.00
50,176.00
0.00
0.00
1,896.00
30,889.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
14,388.00
417,659.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1040 630-00007 *Traffic Control Inspection 403.000 352.000
DAY 11.000 1,276.00
116.00000 363.000 42,108.00
1045 630-00012 *Traffic Control Management 644.000 489.000
DAY 24.000 17,040.00
710.00000 513.000 364,230.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
740.00000 3.000 2,220.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 114.000 57.000
EACH 0.000 0.00
89.00000 57.000 5,073.00
1070 630-80342 *Construction Traffic Sign (Panel Size B) 125.000 62.500
EACH 0.000 0.00
136.00000 62.500 8,500.00
1075 630-80344 *Construction Traffic Sign (Special) 408.000 204.000
SF 0.000 0.00
14.50000 204.000 2,958.00
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 21.000
EACH 0.000 0.00
140.00000 21.000 2,940.00
1085 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
10,500.00000 2.000 21,000.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00

165.00000 20.000 3,300.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
ype) EACH 0.000 0.00
2,400.00000 0.500 1,200.00
1095 630-80360 *Drum Channelizing Device 681.000 338.000
EACH 2.500 150.00
60.00000 340.500 20,430.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 29.000
EACH 0.000 0.00
148.00000 29.000 4,292.00
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,032.000
LF 0.000 0.00
36.00000 1,032.000 37,152.00
1115 630-80380 *Traffic Cone 208.000 98.500
EACH 5.500 79.75
14.50000 104.000 1,508.00
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 3.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (CI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00

1.00000 -900.000 -900.00
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -1,515.300 -2,509.860
DOL -20.160 -20.16
1.00000 -2,5630.020 -2,530.02
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 12,034.670 7,854.350
FA 4,180.320 4,180.32
1.00000 12,034.670 12,034.67
1155 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1159 700-70015 F/A Mobilization Extra Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 10,482.880 10,417.900
FA 64.980 64.98

1.00000 10,482.880 10,482.88
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PCN: 12372R-BID ESTIMATE RUN 08/01/2018

PROJECT: STA2873-100 ESTIMATE NO: 0029 14:56:27
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 43,481.260 33,416.880
FA 10,064.380 10,064.38
1.00000 43,481.260 43,481.26
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00
1.00000 7,146.830 7,146.83
1175 700-70155 F/A Pavement Surface Course Maintenance 7,000.000 4,509.930
FA 714.530 714.53
1.00000 5,224.460 5,224.46
1180 700-70380 F/A Erosion Control 3,729.280 0.000
FA 3,729.280 3,729.28
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 5,137.250 5,137.250
FA 0.000 0.00
1.00000 5,137.250 5,137.25
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 20,000.000 14,537.500
FA 1,875.000 1,875.00
1.00000 16,412.500 16,412.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 12.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00

1.00000 63,794.110 63,794.11
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56

CAT 0200 CURRENT AMT$ 21,197,872.82 $ 833,034.81 $15,772,045.17
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 3,767.000 767.000
cY 0.000 0.00
21.00000 767.000 16,107.00
1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
CcY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 0.000
LF 0.000 0.00

165.00000 0.000 0.00
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ESTIMATE RUN

ITEM
DESCRIPTION

CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0300
1225

1230 601-03000

1235 601-40400

1236 601-40302

1240 602-00020

1245 614-85130

1245

CAT NO0400

1250 620-00005

1255 620-00012

1260 620-00020

STRUCTURES

MATERIAL ALLOWANCE Railing Hardware

*Concrete Class D

*Structural Concrete Stain

Struct Conc Coating (Anti-Graf)

*Reinforcing Steel (Epoxy Coated)

*Impact Attenuator (Quadguard II)

MATERIAL ALLOWANCE Impact Attenuator

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
589.000
LF 0.000
98.21000 589.000
174.900 174.900
cy 0.000
1,100.00000 174.900
1,838.000 1,838.000
SY 0.000
17.00000 1,838.000
16,538.000 16,538.000
SF 0.000
1.90000 16,538.000
15,089.000 10,035.440
LB 0.000
1.10000 10,035.440
1.000 0.000
EACH 0.000
25,000.00000 0.000
1.000
EACH 0.000
16,790.00000 1.000
CAT 0300 CURRENT AMT$ 1,345,007.60
1.000 1.000
EACH 0.000
135,000.00000 1.000
1.000 1.000
EACH 0.000
45,000.00000 1.000
2.000 2.000
EACH 0.000
2,100.00000 2.000
CAT 0400 CURRENT AMT$ 184,200.00 $

PROJECT TOTAL CURRENT AMT $22,727,080.42

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
57,845.69
0.00
192,390.00
0.00
31,246.00
0.00
31,422.20
0.00
11,038.98
0.00
0.00
0.00
16,790.00

0.00 $ 1,225,961.37

0.00
135,000.00

0.00
45,000.00

0.00
4,200.00

833,034.81 $17,182,206.54



